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Agenda
1) HQ Interactions:  Feedback on Discussions with Headquarters [Kathy Turner /Hugh 

Montgomery/John Peoples/Brenna Flaugher] 

2) August 1 JOG meeting with Kathy and Nigel. I hopefully I will have some details on 
the NSF proposal, the VanCitters -Staffin meeting, and the August 10 meeting at NSF 
Headquarters [John Peoples] 

3) Discussion of the DES-Fermilab-NCSA-NOAO MOU with the DES Council (Mont,
Boroson, Dunning) on August 1 [Hugh Montgomery/John Peoples] 

4) Presentations for the August 10 meeting at NSF [John Peoples] 

5) DES/DECam Status Update [15 m; Brenna Flaugher] 

6) Plans and Activities for Supporting a DECam CD-2 Review [Wyatt Merritt / Brenna 
Flaugher] 

a) Status/Plans/Schedule for Preparing the Technical Design Report 

b) Status/Plans/Progress Update on DECam CD-2 Documentation, MOUs 

7) Review Timeline [Dean Hoffer] 

8) Next Meeting; August 17 [Dean Hoffer] 
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Action Items
New 

1) Solidify dates for the CD-2 Directors’ review. [Flaugher/Peoples/Hoffer] 

2) Continue consulting with Kathy and Nigel to identify all documents that will be 
needed from the non-DECam components of DES (i.e., DES DM and CFIP) for 
the joint CD2 review.  [Peoples] 

Rollover 

3) Report on any further discussion with OHEP on the need for EVMS reporting on 
DECam [Hugh Montgomery] 

4) Provide MINERvA Monthly Report as an example for DECam [Temple] 

5) Meet to discuss / understand the separate need for obligation profile and cost 
profile information [Flaugher/Sarlina/Knapp/Hoffer] 


